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SPACE  ALLOCATION  MEETING 
April 9, 2008 
 
Attending:  Leonard Ginsberg, Susan Kamman, David Dakin, Bassam Harik, Patrick Gorenchan, 
Diane Anderson, Jim Hopfensberger, Conn Macomber, John Goes, Anand Sankey, Lowell 
Rinker, Barbara McKinney, Lewis Pyenson 
 
Ellsworth Hall: 
There still needs to be a meeting with Lowell Riker, David Dakin, Bassam Harik and President 
Dunn to make a decision on the future plans for Ellsworth Hall. 
 
After the current plans to relocation EUP and CASP to the first and third floors of Ellsworth are 
approved there will be meetings with the two groups to determine critical times and scheduling 
conflicts.  The intention is to complete the relocations over the summer. 
 
Auxiliary Enterprises relocation: 
There have been two options under consideration for the relocation of Auxiliary Enterprises:  
second floor of Walwood Hall and the 4th floor of Moore Hall.  The timing of the AE move is 
critical to the scheduling of the Bernhard Center renovation to create a pedestrian north-south 
corridor and to create a Student Affairs office area.  The current occupants of Walwood Hall are 
very concerned about negative affects on their programs and work areas.  A base amount of 
funding ($174,000) for the AE relocation is budgeted into the BC renovation project.  The 
estimated cost of relocation to Walwood was $233,000+.  The minimum estimated cost of 
relocation to Moore Hall is $240,000.  Leonard Ginsberg offered funding to help move AE to 
Moore Hall. 
 
David Dakin displayed Moore Hall plans and project budget spreadsheets.  The minimal 
estimated cost of $240,000 includes all technology upgrades and minor architectural changes.  It 
is very likely that AE will require more building improvements than the minimum, which will 
raise the cost to $340,000 – 370,000.   
 
The decision was made to relocate AE to Moore Hall.  A project scope and refined budget 
estimate are to be prepared in the next two weeks. 
 
Bernhard Center: 
There has been a meeting with the DOSA staff to refine the scope of the project.  President Dunn 
has approved the project.  Total scope and mechanical solutions are still be reviewed, plus 
additional options such as new windows are being considered. 
 
Biosciences Animal Collection: 
No discussion.  The collection is cheduled to move back into 1213 Wood Hall during Brown 
Hall move, April 28-29. 
 
Central Kohrman: 
Planning to start work on the second floor of Central Kohrman later in April.  Constructions 
should be complete in time for fall semester classes.  However, as with the past several 
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classroom projects, the timely completion of all A/V requirements is critical.  None of regional 
A/V vendors have completed recent projects on schedule. 
 
East Hall and art studios: 
Jim Hopfensberger provided a handout of art studio relocation plans (attached at the end of this 
report).  Lease negotiations with the Park Trades Center continue.  PTC has not guaranteed 
enough studio space – permanent and temporary – to house all the faculty art studios that need to 
move out of East Hall.  The WMU intent is to move all faculty at one time.  At this time the 
School of Art is still planning on moving the faculty by May 1. 
 
Downtown Kalamazoo Incorporated is still offering $15,000 for renovations after a lease is 
signed. 
 
All student studios in East Hall will be vacated by May 1.  The open studios in South Kohrman 
are complete and many students have already moved in. 
 
Brown Hall: 
The Brown Hall move will take place April 28 – 29. 
 
ATM update: 
Lowell Rinker presented a map showing existing and proposed new locations for ATM machines 
around campus.  New locations include Waldo Library, Schneider Hall, and CHHS.  The map is 
included at the end of this report. 
 
 
 
The next Space Allocation Meeting will be May 14 at 9 a.m. in the President’s Conference 
Room. 
 






